GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Additional Financing – Orders issued in G.O.Rt.No.57, Revenue (DM.NCRMP) Department, dated 06-04-2015 - Amendment to the G.O (Annex-I) - Issued.

==========

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 127 **Dated: 28.08.2015.**

Read the following:-

1. G.O. Rt. No. 338, dated. 31-12-2014 of Revenue (DM. NCRMP) Department.
2. G.O. Rt. No. 57, dated. 06-04-2015 of Revenue (DM. NCRMP) Department.
3. Letter No.5613/NCRMP/Addl.Proposals/2013, dated 08.05.2015 of Chief Engineer, PR, NCRMP.

--:000:--

O R D E R:-

Orders have been issued in the G.Os. 1st and 2nd above, according Administrative Sanctions for construction of Multi Purpose Cyclone Shelter (MPCS), and Roads to Cyclone Shelters (RCS) in the Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the following MPCS packages/works, as the increase in cost of works is mainly due to change in designs/drawings of MPCS buildings, adopting Schedule of Rates for the year 2014-15, Tender premium, Price escalation, Difference in cost of Cement for design mix, Power supply connection charges, shifting of Electrical poles and Transformers etc. which are essential as per site conditions.

Sl.No.	Category	Original Administrative Sanction			Revised Administrative Sanction		
		No.of Packages	No.of Works	Estimate Cost Rs.in.Lakhs	No.of Packages	No.of Works	Estimate Cost Rs.in.Lakhs
1	Multipurpose Cyclone Shelters (MPCS) Both CRZ & Non-CRZ Category	84	84	10696.00	84	84	19027.00
	Total:	84	84	10696.00	84	84	19027.00

3. Government after careful examination of the entire matter and in continuation to the orders issued in the G.Os 1st and 2nd read above hereby accord Revised Administrative Sanction for the following 50 MPCS Packages/works under CRZ category with revised estimate cost of Rs. 10337.00 lakhs. The details of works with Revised Administrative Sanction amounts are indicated in Annexure-I appended to this order.

Sl.No.	Category	Original Administrative Sanction			Revised Administrative Sanction		
		No. of Packages	No. of Works	Estimate Cost Rs.in. Lakhs	No. of Packages	No. of Works	Estimate Cost Rs.in.Lakhs
1	Multipurpose Cyclone Shelters (MPCS) CRZ Category	50	50	6275.00	50	50	10337.00
	Total:	50	50	6275.00	50	50	10337.00

(Contd.....2)

4. The Head of Account to meet the expenditure sanctioned in para (3) above shall be issued separately.

5. The Chief Engineer, NCRMP, Panchayati Raj Department, Hyderabad shall take further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.3388/113/EBS-VIII/Rev & IC/14, dated 04-10-2014

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, Hyderabad.(w.e.)
The Accountant General, Andhra Pradesh,Hyderabad (w.e)
The Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad (w.e)

Copy to:-

Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, AP Secretariat,Hyderabad.
P.S. to Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue (DM) Department, AP Secretariat, Hyderabad.
P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director, NCRMP, Revenue (D.M) Department, AP Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collectors of Srikakulam, Vizianagaram, Visakhapatnam, East Godavari, West Godavari, Krishna, Guntur, Prakasam and Nellore.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER

AMENDMENT TO ANNEXURE - I OF G.O.RT NO. 57, REVENUE (DM-NCRMP) DEPARTMENT, DATED: 06-04-2015

CONSTRUCTION OF MULTIPURPOSE CYCLONE SHELTERS (MPCS)

Sl. No	District	Package No.	Description	No. of works	Original Estimate Cost (Rs in Lakhs)	Revised Estimate Cost (Rs in Lakhs)
1	2	3	4	5	6	7
1	Srikakulam	NCRMP-AF/B-W /AP/MPCS/ PRED/01/Srikakulam/001	Construction of cyclone shelter at Narsayyapeta, Srikakulam district	1	99.00	169.00
2	Srikakulam	NCRMP-AF/B-W /AP/MPCS/ PRED/01/Gara/003	Construction of cyclone shelter at Mogadalapadu, Srikakulam district	1	129.00	200.00
3	Srikakulam	NCRMP-AF/B-W /AP/MPCS/ PRED/01/Etcherla/005	Construction of cyclone shelter at D.Matchilesam, Srikakulam district	1	129.00	207.00
4	Srikakulam	NCRMP-AF/B-W /AP/MPCS/ PRED/01/Ichapuram/007	Construction of cyclone shelter at Donkuru, Srikakulam district	1	142.00	209.00
5	Srikakulam	NCRMP-AF/B-W /AP/MPCS/ PRED/01/V.Kotturu/008	Construction of cyclone shelter at MN Peta, Srikakulam district	1	138.00	211.00
6	Vizianagaram	NCRMP-AF/B-W/AP/MPCS/ PRED/02/Pusapatirega/001	Construction of cyclone shelter at B.V.Peta, H/o Konada Vizianagaram district	1	111.00	176.00
7	Vizianagaram	NCRMP-AF/B-W /AP/MPCS/ PRED/02/Pusapatirega/002	Construction of cyclone shelter at Konada-2, Vizianagaram district	1	135.00	219.00
8	Visakhapatnam	NCRMP-AF/B-W /AP/MPCS/ PRED/03/Rambilli/005	Construction of cyclone shelter at Vadapalem, Visakhapatnam district	1	101.00	196.00
9	Visakhapatnam	NCRMP-AF/B-W /AP/MPCS/ PRED/03/ Atchuthapuram/007	Construction of cyclone shelter at Kondupalem, Visakhapatnam district	1	137.00	238.00
10	Visakhapatnam	NCRMP-AF/B-W/AP/MPCS/ PRED/03/Atchuthapuram/008	Construction of cyclone shelter at Pudimadaka, Visakhapatnam district	1	137.00	237.00
11	Visakhapatnam	NCRMP-AF/B-W /AP/ MPCS/PRED/03/ Rambilli/011	Construction of cyclone shelter at Gajareddipalem at Lovapalem Visakhapatnam district	1	103.00	192.00

12	East Godavari	NCRMP-AF/B-W/AP/ MPCS/PRED/04/Allavaram/001	Construction of cyclone shelter at Vodalarevu, East Godavari district	1	147.00	249.00
13	East Godavari	NCRMP-AF/B-W /AP/ MPCS/PRED/04/Kakinada (R)/002	Construction of cyclone shelter at Surya Rao peta, East Godavari district	1	133.00	221.00
14	East Godavari	NCRMP-AF/B-W /AP/ MPCS/PRED/04/Kakinada (R)/003	Construction of cyclone shelter at Pagadalapeta, East Godavari district	1	134.00	223.00
15	East Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/04/Katrenikona/005	Construction of cyclone shelter at Gollagaruvu of Pallamkurru, East Godavari district	1	146.00	253.00
16	East Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/04/U.Kothapalli/006	Construction of cyclone shelter at Uppada, East Godavari district	1	127.00	203.00
17	East Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/04/U.Kothapalli/007	Construction of cyclone shelter at Moolapeta church, East Godavari district	1	128.00	214.00
18	West Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/05/Narasapur/003	Construction of cyclone shelter at Kapulakodapa, West Godavari district	1	147.00	227.00
19	West Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/05/Narasapur/004	Construction of cyclone shelter at Pasaladeevi, West Godavari district	1	146.00	226.00
20	West Godavari	NCRMP-AF/B-W/AP/MPCS/ PRED/05/Mogalthur/005	Construction of cyclone shelter at K.P.Palem (N), West Godavari district	1	148.00	223.00
21	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Nagayalanka/001	Construction of cyclone shelter at Elichetladibba, Krishna district	1	150.00	225.00
22	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Kruthivennu/003	Construction of cyclone shelter at Minavanilanka, H/o Chinnagollapalem, Krishna district	1	149.00	226.00
23	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Machilipatnam/004	Construction of cyclone shelter at Garaladibba, Krishna district	1	143.00	213.00
24	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Kruthivennu/006	Construction of cyclone shelter at Urlagondtippa H/o Nidamarru, Krishna district	1	147.00	232.00

25	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Kruthivennu/007	Construction of cyclone shelter at Satravapalem H/o Interu, Krishna district	1	104.00	155.00
26	Krishna	NCRMP-AF/B-W /AP/MPCS/ PRED/06/Kruthivennu/008	Construction of cyclone shelter at Pedagollapalem H/o Nidamarru, Krishna district	1	148.00	237.00
27	Guntur	NCRMP-AF/B-W /AP/ MPCS/PRED/07/Bapatla/001	Construction of cyclone shelter at Suryalanka, Guntur district	1	150.00	228.00
28	Guntur	NCRMP-AF/B-W/AP/MPCS/ PRED/07/Nizampatnam/002	Construction of cyclone shelter at Pathuru of Kothapalem, Guntur district	1	150.00	231.00
29	Guntur	NCRMP-AF/B-W/AP/MPCS/ PRED/07/Nizampatnam/004	Construction of cyclone shelter at Kothur of Kothapalem, Guntur district	1	150.00	231.00
30	Guntur	NCRMP-AF/B-W/AP/MPCS/ PRED/07/Nizampatnam/007	Construction of cyclone shelter at Chintarevu of Amudalapalli, Guntur district	1	150.00	229.00
31	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Kothapatnam/001	Construction of cyclone shelter at E.Pallipalem, Prakasam district	1	96.00	175.00
32	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Kothapatnam/002	Construction of cyclone shelter at Gundamala, Prakasam district	1	112.00	232.00
33	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Ulavapadu/005	Construction of cyclone shelter at Pallepalem of Ramayapatnam, Prakasam district	1	94.00	172.00
34	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Vetapalem/006	Construction of cyclone shelter at Ramachandrapuram, Prakasam district	1	106.00	174.00
35	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/S.Konda/007	Construction of cyclone shelter at Chellemagari pattapupalem, Prakasam district	1	90.00	186.00
36	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Chinnaganjam/008	Construction of cyclone shelter at Pallipalem of Pedaganjam, Prakasam district	1	100.00	169.00

37	Prakasam	NCRMP-AF/B-W/AP/MPCS/ PRED/08/Vetapalem/009	Construction of cyclone shelter at Katarivaripalem, Prakasam district	1	101.00	170.00
38	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vidavaluru/001	Construction of cyclone shelter at Ramatheertham, Nellore district	1	143.00	226.00
39	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Muthukur/ 002	Construction of cyclone shelter at Krishnapatnam, Nellore district	1	150.00	229.00
40	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Muthukur/004	Construction of cyclone shelter at Chalivendra ST Colony, Nellore district	1	150.00	228.00
41	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vakadu/ 005	Construction of cyclone shelter at Rajyalakshmipuram, Nellore district	1	102.00	174.00
42	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vakadu/008	Construction of cyclone shelter at Monapalem, Nellore district	1	103.00	174.00
43	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Indukuru Peta/009	Construction of cyclone shelter at Pallipalem of Ramudupalem, Nellore district	1	103.00	193.00
44	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Allur/010	Construction of cyclone shelter at Iskapalli Pattapupalem, Nellore district	1	140.00	233.00
45	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Bogole/011	Construction of cyclone shelter at Pata Kadapalem, Nellore district	1	109.00	198.00
46	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vakadu/012	Construction of cyclone shelter at Pambali, Nellore district	1	101.00	173.00
47	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vakadu/013	Construction of cyclone shelter at Srinivasapuram, Nellore district	1	102.00	174.00

48	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Kavali/014	Construction of cyclone shelter at Peda Pattapupalem, Nellore district	1	107.00	193.00
49	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Vakadu/ 015	Construction of cyclone shelter at Kondurupalem, Nellore district	1	101.00	173.00
50	Nellore	NCRMP-AF/B-W /AP/ MPCS/PRED/09/Allur/018	Construction of cyclone shelter at Chandrababu Nagar, Nellore district	1	107.00	191.00
Multi Purpose Cyclone Shelters - Total				**50**	**6275.00**	**10337.00**

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT